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ESTIMATE RUN 12/02/2008

ESTIMATE SUMMARY 14:03:27

CONTID: C16174         ESTIMATE NO: 0005 PROG 2005

PCN: 16174-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SALT CREEK BRIDGE REPAIR PERCENT TIME:

PROJECT NO: C 0504-055                    

US 50 SALT CREEK BRIDGE REPAIR

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/02/2008 DATE TIME STARTED 03/10/2008

225 UNION BLVD. SUITE 500 DATE LET 11/01/2007 DATE WORK BEGAN 03/10/2008

 DATE AWARDED 12/21/2007 DATE TIME STOPPED 07/01/2008

 DATE CONTRACT EXECUTED 01/14/2008 DATE ACCEPTED 07/01/2008

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 693,341.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 670,854.00 NON-PARTICIPATING 39.66

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.64

TIME ALLOW:

ORIG TIME ALLOW:

56 WORK DAYS

WORK DAYS40

99.82%

1,267.76

39.66

39.66

39.66

$

$

$

$

500.00

691,573.39

692,073.39

0.00

692,073.39

-10,062.81

0.00

682,010.58

0.00

AMOUNT DUE 682,010.58 39.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 125.000 125.000

LF  0.000 0.00

4.00000 125.000 500.00

202-00035  
 

0010 REMOVAL OF ASPHALT MAT 1,212.000 1,211.940

SY  0.060 0.30

5.00000 1,212.000 6,060.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 5,308.000 5,307.500

SY  0.500 1.50

3.00000 5,308.000 15,924.00

202-00240  
 

0020 REMOVAL OF FENCE 310.000 310.000

LF  0.000 0.00

11.00000 310.000 3,410.00

202-01000  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 789.000 789.000

CY  0.000 0.00

32.00000 789.000 25,248.00

203-00060  
 

0030 BLADING 5.000 5.000

HOUR 0.000 0.00

150.00000 5.000 750.00

203-01500  
 

0035 BACKHOE 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01510  
 

0040 POTHOLING 20.000 19.500

HOUR 0.500 80.00

160.00000 20.000 3,200.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 30.000 30.000

HOUR 0.000 0.00

160.00000 30.000 4,800.00

203-01622  
 

0050 SILT FENCE 182.000 182.000

LF  0.000 0.00

2.00000 182.000 364.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045  
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STORM DRAIN INLET PROTECTION (TYPE 1) 25.000 25.000

LF  0.000 0.00

20.00000 25.000 500.00

208-00051  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00070  
 

0070 EROSION CONTROL SUPERVISOR 66.000 66.000

HOUR 0.000 0.00

78.00000 66.000 5,148.00

208-00205  
 

0075 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

420.00000 2.000 840.00

210-04010  
 

0080 ADJUST VALVE BOX 8.000 8.000

EACH 0.000 0.00

200.00000 8.000 1,600.00

210-04050  
 

0085 AGGREGATE BASE COURSE (CLASS 2) 312.000 312.000

CY  0.000 0.00

100.00000 312.000 31,200.00

304-02005  
 

0090 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 33.000 33.000

TON 0.000 0.00

180.00000 33.000 5,940.00

403-00720  
 

0095 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-34851  
 

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 408.000 408.000

GAL 0.000 0.00

5.00000 408.000 2,040.00

411-10255  
 

0105 GEOTEXTILE (SEPARATOR) (CLASS A) 86.340 86.340

SY  -0.340 -2.72

8.00000 86.000 688.00

420-00130  
 

0110 GROUTED RIPRAP 12" 52.110 52.110

CY  -0.110 -16.50

150.00000 52.000 7,800.00

506-00030  
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOGRID REINFORCEMENT 1,151.110 1,151.110

SY  -0.110 -0.55

5.00000 1,151.000 5,755.00

506-01020  
 

0120 CONCRETE (PATCHING) 3.000 3.000

CY  0.000 0.00

740.00000 3.000 2,220.00

601-06100  
 

0125 *LINE POST 38.000 38.000

EACH 0.000 0.00

86.00000 38.000 3,268.00

607-00000  
 

0130 *END POST 2.000 2.000

EACH 0.000 0.00

190.00000 2.000 380.00

607-00005  
 

0135 *CORNER AND LINE BRACE POST 1.000 1.000

EACH 0.000 0.00

290.00000 1.000 290.00

607-00010  
 

0140 FENCE (PLASTIC) 198.000 198.000

LF  0.000 0.00

7.00000 198.000 1,386.00

607-11525  
 

0145 FENCE (TEMPORARY) 343.000 343.000

LF  0.000 0.00

16.00000 343.000 5,488.00

607-11580  
 

0150 *FENCE CHAIN LINK (72 INCH) 405.000 405.000

LF  0.000 0.00

13.00000 405.000 5,265.00

607-53172  
 

0155 GUTTER TYPE 2 (3 FOOT) 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-24003  
 

0160 2 INCH ELECTRICAL CONDUIT 300.000 300.000

LF  0.000 0.00

17.00000 300.000 5,100.00

613-00200  
 

0165 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,700.00000 1.000 3,700.00

625-00000  
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

78,000.00000 1.000 78,000.00

626-00000  
 

0175 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

626-01000  
 

0180 *EPOXY PAVEMENT MARKING 10.180 10.180

GAL -0.180 -45.00

250.00000 10.000 2,500.00

627-00005  
 

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.000 7.770

GAL 0.230 12.65

55.00000 8.000 440.00

627-00012  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 425.250 425.250

SF  -0.250 -3.00

12.00000 425.000 5,100.00

627-01001  
 

0195 *FLAGGING 113.000 112.750

HOUR 0.250 5.50

22.00000 113.000 2,486.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 17.000 17.000

DAY 0.000 0.00

25.00000 17.000 425.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 44.000 44.000

DAY 0.000 0.00

435.00000 44.000 19,140.00

630-00012  
 

0210 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000

HOUR 0.000 0.00

2.00000 0.000 0.00

630-00015  
 

0215 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

630-80001  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000

EACH 0.000 0.00

13.00000 22.000 286.00

630-80341  
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 74.000

EACH 0.000 0.00

15.00000 74.000 1,110.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000

EACH 0.000 0.00

18.00000 2.000 36.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

5.00000 32.000 160.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 60.000 60.000

EACH 0.000 0.00

20.00000 60.000 1,200.00

630-80360  
 

0255 CONCRETE BARRIER (TEMPORARY) 480.000 480.000

LF  0.000 0.00

30.00000 480.000 14,400.00

630-80370  
 

0260 *TRAFFIC CONE 180.000 180.000

EACH 0.000 0.00

5.00000 180.000 900.00

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A ASPHALT PAVEMENT INCENTIVE 470.660 470.660

F A 0.000 0.00

1.00000 470.660 470.66

700-70012  
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A ROADWAY SMOOTHNESS INCENTIVE 909.810 909.810

F A 0.000 0.00

1.00000 909.810 909.81

700-70018  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0300 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0335 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) HMA PG 
64-22 SX 100

1,141.270 1,141.270

TON 0.000 0.00

114.80000 1,141.270 131,017.80

403-34841  
 

0350 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 218.000 217.500

SF  0.500 7.48

14.95000 218.000 3,259.10

627-30405  
 

0365 REMOVAL OF ASPHALT MAT (PLANING) 808.000 808.000

SY  0.000 0.00

6.13000 808.000 4,953.04

202-00240  
 

0370 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 77.220 77.220

TON 0.000 0.00

130.00000 77.220 10,038.60

403-34841  
 

0380 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

626-00100  
 

CAT 0200 $39.66 440,096.01CURRENT AMT 441,363.78 $$
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PCN: 16174-BID    ESTIMATE RUN 12/02/2008

PROJECT: C 0504-055                    ESTIMATE NO: 0005 14:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0310 REMOVAL OF INLET 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

202-00019  
 

0315 *MSE WALL (REPAIR) 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

504-04230  
 

0320 INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

604-19000  
 

0325 8 INCH GALVANIZED PIPE STEEL 15.000 15.000

LF  0.000 0.00

97.00000 15.000 1,455.00

619-30640  
 

0340 CURB (SPECIAL) CURB SPECIAL ON MSE WALL 400.000 400.000

LF  0.000 0.00

43.25000 400.000 17,300.00

609-71000  
 

0345 8 INCH PLASTIC PIPE INCL. WALL BRACKETS & MISC. 273.000 273.000

LF  0.000 0.00

46.50000 273.000 12,694.50

619-50640  
 

0355 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

2,002.30000 1.000 2,002.30

210-00510  
 

0360 PAINT EXISTING STRUCTURE 1.000 1.000

L S 0.000 0.00

1,645.57000 1.000 1,645.57

508-90000  
 

0375 *SAWING AND SEALING BRIDGE JOINT 285.000 285.000

LF  0.000 0.00

28.00000 285.000 7,980.00

518-03000  
 

CAT 0300 $0.00 251,477.37CURRENT AMT 251,477.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 39.66 $ 692,073.38CURRENT AMT 693,341.15 $$


